


# ACTION TIME LINE

ACTION AREA	2006	2007	2008	2009
<b>1. Tracking &amp; Monitoring</b>				
--New City Administration	ongoing			
--City Budget	ongoing			
--Hillsides Policy	ongoing ?			
--Development Proposals—ongoing as needed				
*1 Grandview				
*The Saddle				
*Others				
See Section 5 below				
--Zoning Changes				
<b>2. Facilities and Infrastructure</b>				
<b>--Grandview Park</b>				
<b>Restoration</b>	Begin fundraising	Begin replacement of facilities		
<b>Signage</b>	Begin fundraising	Begin installation	Ongoing as trails are improved	
<b>--The Saddle</b>				
<b>Select access points/negotiate access</b>	Ongoing			
<b>Add signage</b>	Begin fundraising	Begin installation		



## 5. Development Issues


--All Areas of proposed Grand View Byway Park

Offer proactive guidance for development (research, prepare guidelines)  Ongoing

\*Grandview Park

TRACK---Ongoing 

\*The Saddle

TRACK—Ongoing..... 

\*Grandview Ave Overlook park Continue discussions with developer & TRACK



## 6. Management & Stewardship

--All areas of proposed Grand View Byway Park

Build a sustainable Stewardship team  Launch local groups  SUSTAIN

Promote ecological vision & management goals

Remove Hazards from trails  **Implement Pilot # 7**  Start with major clean ups, then ongoing efforts






  

## 7. Restoring Forests & Improving Habitat

\*Grandview Overlook Park

Fundraising   **Implement Pilot # 2**  Continue through 2008-9   


\*Duquesne Heights Greenway

Develop an invasives plan  Continue til complete    

\*Olympia Park & Chatham Village

Develop invasives plan  Three to ten year project   

**8. Controlling Invasive Species**



Mt. Washington Park




**Implement Pilot # 3**

5 to 15 year project



**9. Manage maintained landscapes**

All sections



**Implement Pilot # 4** 2006 to 2009

Expand to private sector 2007---ONGOING



**10. Landscaping with Natives**




**Pilots # 2 and # 4** 2006 to 2009



**11. Define and Manage Views**



**Pilots # 4** Start 2006, ongoing



**Pilot # 5**



## 12. Stabilize Slopes

Promote awareness of alternative practices in areas with slopes > 25%   ONGOING

## 13. Develop Pedestrian Links & Guidance

